

تحية طيبة و بعد ..

تتشرف جمعية رجال الأعمال المصريين الأفارقة بإحاطة سيادتكم بأنه قد ورد إلينا من:

استكمالاً للجهود المستمرة التي تبذلها جمعية رجال الأعمال المصريين الأفارقة في توفير الفرص التجارية والاستثمارية لأعضائها، وتعزيز التعاون مع الجهات والمؤسسات الدولية، ورد إلينا إعلان عن مناقصة دولية مقدمة من مصلحة الضرائب الانتقائية في سريلانكا، لتوريد وتنفيذ وتشغيل نظام متكامل لإدارة الخصائص والميزات الأمنية للمنتجات المعتمدة على المشروبات الكحولية. وتتيح هذه المناقصة فرصة للشركات المتخصصة في الحلول التكنولوجية والأنظمة الأمنية وإدارة وتتبع المنتجات للمشاركة وتقديم عروضها، وفقاً للشروط والمتطلبات الفنية والمالية الواردة في كراسة الشروط.

وتفضلوا بقبول فائق الاحترام والتقدير.

رئيس مجلس إدارة جمعية
رجال الأعمال المصريين الأفارقة



د/ يسري الشرفاوي

الأمين العام لجمعية
رجال الأعمال المصريين الأفارقة

مصطفى الواسع

م/ مصطفى الامير



Excise Department of Sri Lanka

Procurement Time Schedule

Procurement of Supply, Implementation, and Operation of a Security Features and Security Features Management System (SFSEMS) for Liquor-Based Products for Excise Department of Sri Lanka

Procurement Action	Days	Due Date
Approval of Procurement Document - By the Bid Evaluation Committee (BEC) and Procurement Committee (PC)		16-Jul-26
Publication of Invitation for Bids (IFB) - In a national newspaper and Websites	4	20-Jul-26
Issuance of Procurement Document - To prospective bidders	1	21-Jul-26
Pre-Bid Meeting - conducted to clarify requirements and address bidder queries	14	4-Aug-26
Deadline for Submission of Bids	42	1-Sep-26
Evaluation of Technical Bids - By the BEC	21	22-Sep-26
Approval of Bid Evaluation Report (BER) - By the PC	7	29-Sep-26
Notification of Qualified Bidders & Opening of Price Bids	3	2-Oct-26
Evaluation of Price Bids & Preparation of Combined Evaluation Report - By the BEC	5	7-Oct-26
Approval of Combined Evaluation Report - By the PC	7	14-Oct-26
Standstill Period (Appeal Period)	14	28-Oct-26
Cabinet Approval	14	11-Nov-26
Contract Award - To the successful bidder	2	13-Nov-26
Contract Signing - Formal execution of the agreement	14	27-Nov-26
Implementation Period - Commencement and execution of project activities	180	26-May-27
Support and Maintenance Period - Completion of warranty obligation	1825	24-May-32
Project Completion	1	25-May-32